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FOREWARD
Honeywell was awarded Contract NAS8-32093 by the George C. Marshall Space Flight
Center (MSFC) effective 9 July 1976.
The program calls for the development and delivery of eight (was 12) prototype
solar heating and cooling systems for installation and operational test. Two
(was 6) heating and six heating and cooling units will be delivered for single-
family residences (SFR), multiple-family residences (MFR) and commercial appli-
cations.
Lennox Industries, Marshalltown, Iowa, and Barber-Nichols Engineering Company,
Arvada, Colorado, are supporting Honeywell in subcontractor roles.
This document describes the progress of the program during the seventh program
quarter, 1 January 1978 to 31 March 1978. It is submitted to MSFC for informa-
tion per DR 500 Item 10 and can be made available to the general public.
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SECTION I SUMMARY
The William O'Brien site is operational but the SDAS is still producing erroneous
data.	 IBM is investigating the problem. 	 Construction on the New Castle,
Pennsylvania, site is now moving rapidly.
	 It should be complete by the end of
May if construction materials arrive.
	 The Kansas University site design is
complete, materials are arriving daily and bids for installation have been
c. submitted to NASA for approval. 	 Construction will begin by May 1 if all the
contracts can be finalized by this time.	 The Carrollton, Texas, site design is
80 percent complete.	 The construction on the collector field will begin May 1.
The remaining work will start at completion of the PDR and when ordered material
arrives.	 The Sacramento site design has been initiated, and no significant
problems have occured to date.
	
The 25-ton system design at Ocmulgee Monument
has been initiated.
	 This design should go smoothly with design completion
scheduled by early summer of 78.
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SECTION I1 SCHEDULES
Schedules for each deliverable hardware system are shown in Figures 2-1 through
2-8. Current status schedules for systems that have sites selected are depicted
in Figures 2-1 through 2-5 and Figure 2-7. The schedules for the two unidentified
site-, are shown in Figures 2-6 and 2-8.
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SECTION III TECHNICAL STATUS
SITE ACTIVITY
Kansas University -- Multifamily Heating and Cooling
The PDR was held at KU on March 22, 1978. The design was approved.
COLLECTOR SUPPORT STRUCTURE
Collector support structure, I-beams, and all collector and header mounting
hardware have been ordered for the KU site.
A "Solar Collector and Header Mounting Instructions Outline" and a "Support
Structure Assembly Manual" were prepared following the completion of the 28-
collector array at the Honeywell Solar Laboratory. The support structure
manual prepared by the metal framing manufacturer, resulted from their in-shop
assembly of a sample structure section and from their project engineer's visit
and review of the Honeywell structure. The outline and manual have become an
integral part of the 404 Collector/Header/Structure package.
STORAGE TANK
Final bids were received from Kansas City and Minneapolis area contractors for
fabrication and insulation of the KU 8,000-gallon unlined steel storage tank.
After considering cost and performance aspects of fiberglass batt and foam
options, urethane foam with weatherproof vapor barrier was chosen as the best
candidate.
78195
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The lining for the KU tank remains as specified (PreKrete C-17 calcium based
cement). However, investigation of other linings continues. An epoxy lining
manufactured by Plas-Chem Coating, Chem-Pon 2316, was tested. A sample was
immersed in tap water and was maintained at 180r'F by an electric oven for 30
days (24 hours/day). No odor nor any discoloration was evident in the water,
and there was no visual deterioration of the sample. The water solution will
be analyzed. This lining and another promising penolic/epoxy lining (Plasite
7155HHB and 7156) are to be tested in 220OF tap water, with and without a
t_
sodium nitrite inhibitor.
k
M
New Castle, PA -- Single-Family Heating Only
The site inspection report from the Architect dated March 20, 1978 indicates
that general construction is proceeding rapidly as the weather conditions have
improved. Installation of the solar heating system has begun with the
installation of 22 solar collectors on the upper roof. All parties involved
indicate a willingness to proceed on the project as rapidly as possible toward
completion of the solar heating system.
Carrollton, TX -- Commercial Heating and Cooling
All initial simulation runs and load studies on the Carrollton building have
been completed. The collector field size, collector tilt angle, the storage
tank size and performance have been defined. This H/C system is different
from the KU system in many areas, thus making complete redesign necessary.
The preliminary plumbing layout and pipe sizing are complete and are now
under evaluation.
A preliminary layout of SDAS sensor locations for the Carrollton site has been
prepared and sent to IBM and NASA/MSFC for review and comment.
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The support structure for the Carrollton site has been designed. The framework
is virtually the same as the one for KU. The slope is 20 0 ; the row length is
81 ieet (8 rows); and a portion of the A-frames will be pre-assembled/welded
(Figure 3-1). Requests for quote have been submitted to metal framing manu-
facturers for thz structure. Mounting hardware has been ordered.
Heating and Cooling Complex Layout
The preliminary layout of the H/C complex was completed and presented to the
architect for evaluation. In laying out the equipment, the following
considerations were made:
a) Allow enough space between all units for convenient touring of the
complex
b) Allow enough clearance for servicing the two rankine units and for
proper air intake into the cooling water tower.
c) Minimize all pipe runs to reduce cost
d) Properly position the purge unit and the water tower to reduce the
negative effects that could be caused by their exhaust if it was to
blow on the two rankines or into the parking lot.
e) Make the H/C complex aesthetically pleasing.
Plumbing Layout in the Mechanical Room
The preliminary layout of the hydronic equipment internal to the mechanical
room is complete. Figure 3-2 shows an isometric view of this layout.
Ocmulgee National Monument, GA -- Light_ Commercial Heating and Cooling OTS#44
A preliminary site/system interface meeting was held at the site. The sy,iem
and its components were described to a group of National Park Service (NPS)
78195
yligo
I
I
I,+
Ind
i
b.;
r^
i
s
i
'ILLLL
i..	
)	
A
s."
b
-4
v
rl
f+.
w
O
U
6J
0
U
cn
v
O
OD
k.
3,4
	
III	
^H
• ^	 =	 s	 IY j ^i
1 .	 ^	 i^il	 I	 1 .^
jil
s
78195
^^ +	 {	 ^4
l^
3-5
s
1 d
'm r °d `s
^^	 s	 os,n
^^	 u^ I)'e	 u► pJ ItJ
I
J p
r sd `Pd rIy 00
00-
Jay yod
t ._	 --r 8J °ro
y^ Q^J `O
H
ti
Q^
C
L
:J
J
v
W
U
J-1
Ql
Ci
Ln
co
r-.1E
v
►4
a,
L Q^
Z Z^ 
V
78195
fJ
r't
aj
N
a,
w
3-6
officials, including the monument director and national facilities management.
Contact was also made with the A/E firm retained by the NPS. Project
organization and scheduling were discussed, and a tentative schedule and
division of work was agreed to.
Design work will be scheduled to coincide with that of the A/E.
Sacramento, CA -- Single-Family Heating and Cooling OTS1141
c..
	 A preliminary review of the site and baseline system has been conducted.
Recommended layouts of a mechanical room, system components and piping, and the
collector array were sent to the McClellan architect. The proposed mechanical
room, added onto the northwest corner of the house, would contain: storage
tank, energy transport module, system control panel, SDAS equipment, and the
DHW heater. A visit to the Sacramento site is set for mid-April. Scheduled
design work by Honeywell engineers and the McClellan architect and engineers
will proceed following the coordination meeting.
A preliminary metal framing collector support structure design has been
completed for roof-mounting onto the OTS 1141 house. Changes in the structure
to accommodate single-collector-high rows are required and are being reviewed.
The baseline 35-collector array was positioned to avoid shadowing by the
house chimney and to keep the collectors from extending northward beyond the
roof's peak. Coordination with the architect continues toward the final design.
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